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ESTIMATE RUN 10/17/2006

ESTIMATE SUMMARY 10:57:28

CONTID: C15319         ESTIMATE NO: 0005 PROG 2005

PCN: 15319-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86, Phase III PERCENT TIME:

PROJECT NO: STA 086A-043                  

SH 86, Phase III

NAME OF ROAD: 086A

PROJECT COUNTIES: ELBERT

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 09/12/2006 DATE TIME STARTED 06/01/2006

5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 06/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 792,234.98 PARTICIPATING $ $ 19,421.14

AWARD PROJECT AMT: 753,599.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -102.16

SECURITIES ENCUMBERED 102.16

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.25

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/30/2006 ??:??:??

8/1/2006 ??:??:??

99.46%

4,240.17

19,421.14

19,421.14

19,421.14

$

$

$

$

787,994.81

0.00

787,994.81

0.00

787,994.81

-11,303.99

11,303.99

787,994.81

0.00

AMOUNT DUE 787,994.81 19,421.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,421.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE 1.000 1.000

L S 0.000 0.00

850.00000 1.000 850.00

202-00175  
 

0010 REMOVAL OF SIDEWALK 536.000 536.000

SY  0.000 0.00

11.00000 536.000 5,896.00

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 1,209.000 1,209.000

LF  0.000 0.00

4.00000 1,209.000 4,836.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 2,418.000 2,418.000

SY  0.000 0.00

17.00000 2,418.000 41,106.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 5,711.000 5,711.000

SY  0.000 0.00

1.50000 5,711.000 8,566.50

202-00240  
 

0030 REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

51.00000 3.000 153.00

202-00810  
 

0031 REMOVAL OF PIPE MCR LINE 7 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

202-00035  
 

0032 REMOVAL OF FENCE CHAIN LINK (72") 701.000 701.000

LF  0.000 0.00

5.32000 701.000 3,729.32

202-01000  
 

0035 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

202-04001  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,044.000 4,044.000

CY  0.000 0.00

17.00000 4,044.000 68,748.00

203-00060  
 

0045 BLADING 8.000 8.000

HOUR 0.000 0.00

140.00000 8.000 1,120.00

203-01500  
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *EROSION BALES (WEED FREE) 71.000 71.000

EACH 0.000 0.00

10.00000 71.000 710.00

208-00011  
 

0055 *SILT FENCE 1,006.000 1,006.000

LF  0.000 0.00

2.25000 1,006.000 2,263.50

208-00020  
 

0060 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0065 RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

200.00000 7.000 1,400.00

210-00810  
 

0070 RESET FENCE 20.000 20.000

LF  0.000 0.00

28.00000 20.000 560.00

210-01000  
 

0075 *ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

210-04010  
 

0080 *ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

210-04050  
 

0085 *SEEDING (NATIVE) 0.500 0.500

ACRE 0.000 0.00

3,300.00000 0.500 1,650.00

212-00006  
 

0090 *SOIL CONDITIONING 0.500 0.500

ACRE 0.000 0.00

4,290.00000 0.500 2,145.00

212-00032  
 

0095 *MULCHING (WEED FREE HAY) 0.500 0.500

ACRE 0.000 0.00

3,850.00000 0.500 1,925.00

213-00002  
 

0100 MULCHING (DECORATIVE) 4,742.000 4,742.000

CF  0.000 0.00

2.20000 4,742.000 10,432.40

213-00005  
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *MULCH TACKIFIER 100.000 100.000

LB  0.000 0.00

4.50000 100.000 450.00

213-00061  
 

0110 TRANSPLANT TREE (OVER 6 INCH) 0.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

215-00100  
 

0115 AGGREGATE BASE COURSE (SPECIAL) 1,403.270 1,403.270

TON 0.000 0.00

19.00000 1,403.270 26,662.13

304-09014  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 92.670 92.670

TON 0.000 0.00

143.00000 92.670 13,251.81

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 3,497.770 3,497.770

TON 0.000 0.00

62.00000 3,497.770 216,861.74

403-34751  
 

0126 ADDED ITEM (LUMP SUM)/ OVER WEIGHT LOADS - HMA (GR. 
SX) (75) (PG 64-28)

0.000 -40.000

L S 0.000 0.00

1.00000 -40.000 -40.00

900-00014  
 

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,018.000 1,018.000

GAL 0.000 0.00

1.80000 1,018.000 1,832.40

411-10255  
 

0135 CONCRETE PAVEMENT (6 INCH) 289.000 289.000

SY  0.000 0.00

60.00000 289.000 17,340.00

412-00600  
 

0140 GEOTEXTILE (WEED BARRIER) 1,054.000 1,054.000

SY  0.000 0.00

1.40000 1,054.000 1,475.60

420-00200  
 

0145 *PIPE RAILING 379.000 379.000

LF  0.000 0.00

55.00000 379.000 20,845.00

514-00000  
 

0150 *24 INCH REINFORCED CONCRETE PIPE 494.000 494.000

LF  0.000 0.00

107.00000 494.000 52,858.00

603-01240  
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0151 18 INCH CORRUGATED STEEL PIPE MCR LINE 3 60.000 60.000

LF  0.000 0.00

97.00000 60.000 5,820.00

603-10180  
 

0152 18 INCH STEEL END SECTION MCR LINE 4 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

603-30018  
 

0155 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

603-05024  
 

0160 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

604-00305  
 

0165 FENCE (TEMPORARY) 258.000 258.000

LF  0.000 0.00

2.00000 258.000 516.00

607-11580  
 

0166 *CORNER AND LINE BRACE POST MCR LINE 1 2.000 2.000

EACH 0.000 0.00

190.00000 2.000 380.00

607-00010  
 

0167 *FENCE COMBINATION WIRE WITH METAL POSTS MCR LINE 2 39.000 39.000

LF  0.000 0.00

16.00000 39.000 624.00

607-11200  
 

0170 *END POST (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

372.00000 2.000 744.00

607-52905  
 

0171 *FENCE CHAIN LINK (72 INCH) MCR LINE 5 650.000 650.000

LF  0.000 0.00

18.00000 650.000 11,700.00

607-53172  
 

0172 *CORNER AND LINE BRACE POST (CHAIN LINK) MCR LINE 6 5.000 5.000

EACH 0.000 0.00

225.00000 5.000 1,125.00

607-52910  
 

0175 *40 FOOT GATE DOUBLE (CHAIN LINK) 1.000 1.000

EACH 0.000 0.00

2,280.00000 1.000 2,280.00

607-60290  
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 CONCRETE SIDEWALK 720.000 720.000

SY  0.000 0.00

37.00000 720.000 26,640.00

608-00000  
 

0185 CONCRETE CURB RAMP 18.000 18.000

SY  0.000 0.00

106.00000 18.000 1,908.00

608-00010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,628.000 1,628.000

LF  0.000 0.00

19.00000 1,628.000 30,932.00

609-21020  
 

0195 *DELINEATOR (TYPE I) 6.000 6.000

EACH 0.000 0.00

17.00000 6.000 102.00

612-00001  
 

0200 *DELINEATOR (TYPE II) 12.000 12.000

EACH 0.000 0.00

18.00000 12.000 216.00

612-00002  
 

0205 *DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

19.00000 4.000 76.00

612-00003  
 

0210 *3 INCH ELECTRICAL CONDUIT (JACKED) 80.000 80.000

LF  0.000 0.00

33.00000 80.000 2,640.00

613-00301  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 753.000 753.000

LF  0.000 0.00

12.25000 753.000 9,224.25

613-01200  
 

0220 *SIGN PANEL (CLASS I) 21.000 21.000

SF  0.000 0.00

15.00000 21.000 315.00

614-00011  
 

0225 *SIGN PANEL (CLASS II) 18.000 18.000

SF  0.000 0.00

18.00000 18.000 324.00

614-00012  
 

0230 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 24.000 24.000

LF  0.000 0.00

7.50000 24.000 180.00

614-01512  
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 4.000 4.000

EACH 0.000 0.00

93.50000 4.000 374.00

614-01522  
 

0240 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 24.000

LF  0.000 0.00

37.00000 24.000 888.00

614-01585  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

4.000 4.000

EACH 0.000 0.00

190.00000 4.000 760.00

614-01588  
 

0250 *PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

614-72860  
 

0251 PEDESTRIAN INTERVAL TIMER 1.000 1.000

EACH 0.000 0.00

1,188.00000 1.000 1,188.00

614-72865  
 

0255 *FLASHING BEACON 5.000 5.000

EACH 0.000 0.00

2,150.00000 5.000 10,750.00

614-80000  
 

0260 6 INCH FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

619-78048  
 

0265 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,800.00000 1.000 6,800.00

625-00000  
 

0270 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

21,785.30000 1.000 21,785.30

626-00000  
 

0275 *EPOXY PAVEMENT MARKING 42.000 42.000

GAL 0.000 0.00

110.00000 42.000 4,620.00

627-00005  
 

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 21.000 21.000

GAL 0.000 0.00

94.00000 21.000 1,974.00

627-00012  
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

278.000 278.000

SF  0.000 0.00

17.00000 278.000 4,726.00

627-30405  
 

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

306.000 306.000

SF  0.000 0.00

11.00000 306.000 3,366.00

627-30410  
 

0295 *SURVEY MONUMENT (TYPE 1) 3.000 3.000

EACH 0.000 0.00

682.00000 3.000 2,046.00

629-01001  
 

0300 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

160.00000 1.000 160.00

629-01031  
 

0305 FLAGGING 856.000 856.000

HOUR 0.000 0.00

19.00000 856.000 16,264.00

630-00000  
 

0310 TRAFFIC CONTROL INSPECTION 18.000 18.000

DAY 0.000 0.00

80.00000 18.000 1,440.00

630-00007  
 

0315 TRAFFIC CONTROL MANAGEMENT 44.000 44.000

DAY 0.000 0.00

450.00000 44.000 19,800.00

630-00012  
 

0320 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700

EACH 0.000 0.00

50.00000 2.700 135.00

630-80341  
 

0325 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 27.900

EACH 0.000 0.00

75.00000 27.900 2,092.50

630-80342  
 

0330 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 18.900

EACH 0.000 0.00

100.00000 18.900 1,890.00

630-80343  
 

0335 PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

3,500.00000 1.800 6,300.00

630-80355  
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PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.900

EACH 0.000 0.00

750.00000 0.900 675.00

630-80358  
 

0345 DRUM CHANNELIZING DEVICE 82.000 73.800

EACH 0.000 0.00

50.00000 73.800 3,690.00

630-80360  
 

0350 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363  
 

0355 TRAFFIC CONE 150.000 135.000

EACH 0.000 0.00

14.00000 135.000 1,890.00

630-80380  
 

0360 F/A MINOR CONTRACT REVISIONS 2,227.680 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0365 F/A ASPHALT PAVEMENT INCENTIVE -392.640 -392.640

F A 0.000 0.00

1.00000 -392.640 -392.64

700-70012  
 

0370 F/A FUEL COST ADJUSTMENT 743.760 743.760

F A 0.000 0.00

1.00000 743.760 743.76

700-70016  
 

0375 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0380 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0385 F/A QUALITY INCENTIVE PAYMENT 4,251.980 4,251.980

F A 0.000 0.00

1.00000 4,251.980 4,251.98

700-70025  
 

0390 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15319-BID    ESTIMATE RUN 10/17/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0005 10:57:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 F/A ADJUST UTILITIES 9,126.550 3,217.450

F A 5,909.100 5,909.10

1.00000 9,126.550 9,126.55

700-70060  
 

0400 F/A GAS LINES 530.670 530.670

F A 0.000 0.00

1.00000 530.670 530.67

700-70180  
 

0405 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0406 F/A LANDSCAPING ADJUST  LANDSCAPE 12,432.090 0.000

F A 12,432.090 12,432.09

1.00000 12,432.090 12,432.09

700-70310  
 

0407 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 5.400 1,079.95

199.99000 5.400 1,079.95

630-80343  
 

CAT 0200 $19,421.14 769,594.81CURRENT AMT 773,834.98 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0420 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 18,400.00CURRENT AMT 18,400.00 $$

PROJECT TOTAL 19,421.14 $ 787,994.81CURRENT AMT 792,234.98 $$


